Project Dashboard - Comprehensive Project Tracking System

M. Zaeem | Electronics & Embedded Systems Engineer | BSc Electrical Engineering | MSc Autonomous Systems

1. Project Basic Information

Project Name:	FireAlarm Detection and Alert System		
Client Name:	Hanna Latif-Walmsley		
Start Date:	8-Nov-25	**Expected End Date:**	15/01/2026
Pricing Model:	**Fixed Price** ☐ **Hourly Rate** ☑		
Hourly Rate Per Hour ($):	$21.00	**Total Project Budget:**	2100$
Payment by Milestone:	☐		

2. Project Requirements

This project aims to develop an IoT-based prototype that detects a **fire alarm or any type of alarm sound** and responds by turning on a LEDs and sending a push notification to a connected mobile application over IOT. The system integrates both hardware and software components to operate seamlessly.
The hardware device will capture audio through a microphone, process it to recognize alarm sounds, and trigger an LED indicator when detected. It will also communicate with a mobile app via Wi-Fi to deliver real-time alerts to the user.
For the initial phase, the system will rely on **third-party applications** such as **Blynk IoT** or another suitable platform—to handle alert notifications and basic configurations. The choice of application will be finalized later based on feasibility and performance.
The final deliverable is a working prototype that reliably detects alarm sounds, activates the LED indicator, and sends synchronized notifications to the user for immediate awareness and response.

3. Project Milestones

Start Date:

	Task Requirements	Hours Spent	Description	Status
Milestone 1	Finalize System Architecture	4	Planning & Initial Testing	Complete
	Finalising Components and Create Shopping List	9		Complete
	Breadboard testing with Sensors (solderless)	3		Complete
	Firmware Development with sensor interation	22		Complete
	Real-World Unit Testing (Minimal Functionalities ofline Version)	8		In Process
	Integrate battery	0		Waiting For the Components
	Milestone 1 Hours :	46		
Milestone 2	**Task Requirements**	**Hours Spent**	**Description**	**Status**
	Add IoT functionality	5	Power & Connectivity (IoT)	In Process
	Develop node / data preprocessing	4		In Process
	Firmware enhancement (calibration, buffering, power management)	7		In Process
	PCB assembly & solder components (Adding Indicators on Enclosure)			Waiting For the Components
	Milestone 2 Hours :	16		
Milestone 3	**Task Requirements**	**Hours Spent**	**Description**	**Status**
	System integration (hardware + firmware + sensors)		Final Assembly & Delivery	Next Phase (Planned Soon)
	End-to-end testing (sensors, battery, visualization)			Next Phase (Planned Soon)
	Complete documentation (manuals, diagrams, instructions)			Next Phase (Planned Soon)
	Complete manuals, diagrams, and assembly instructions.			Next Phase (Planned Soon)
	Deliver final project to client			Next Phase (Planned Soon)
	Milestone 3 Hours :	0		

4. Key Deliverables

		Additional Requirements	Project End Goal and Approval Criteria
Sensor Selection	☑	**Hardware**	All hardware components functioning to specification
Firmware Development	☑	IOT communication or WIFI	Software meets All requirements with no critical bugs
Schematic Drawing	☐	Assembled sensor nodes	Client signs off on final deliverables
PCB Layout	☐	Power requirements	
Gerber Files	☐	Battery Operated System	
Bill of Materials (BOM)	☐	**Software**	**Design**
PCB Fabrication Ordering	☐	Firmware sensor integration	IP67 weatherproof enclosure
PCB Assembly (soldering components)	☑	Microphone calibration option	Outdoor mounting system and Compact modular design
Board Testing	☐	LED status indicators	Corrosion-resistant materials
3D Enclosure Design	☐		

5. Unallocated Task Time Tracking

Task Description	Hours Spent
s **Hours:**	**0**

6. Additional Expenses :

Item / Description	Category	Notes	Cost per Unit ($)	Units	Total ($)
PCB Fabrication (JLCPCB)	Fabrication				$0.00
Customs VAT	Customs/Tax				$0.00
Enclosure Printing	Outsourcing				$0.00
PCB Assembly	Assembly Service				$0.00
Components	Components LCSC				$0.00
Unit Testing Labor	Testing				$0.00
Delivery to Client	Logistics				$0.00
Others					$0.00
				Total Cost:	**$0.00**

7. Payment Section

Hourly Payments

Task / Milestone	Rate ($/hr)	Hours Worked	Amount ($)	Paid ($)	Remaining ($)
Milestone 1	$21.00	46	$966.00	$500.00	$466.00
Milestone 2	$21.00	16	$336.00		$336.00
Milestone 3	$21.00	0	$0.00		$0.00
Extra Tasks (Unallocated)	$21.00	0	$0.00		$0.00
Additional Expenses	Nil	Nil	$0.00		$0.00
Total Amount:		**62**	**$1,302.00**	**$500.00**	**$802.00**

Thank you for choosing to work with me. I truly appreciate your trust, and I'll do my best to bring your idea to life with precision, dedication, and transparency. This spreadsheet has been created to provide a clear overview of project scope, progress, and costs, ensuring full visibility at every step.

Please Note:

The quotation provided does not include external expenses such as:
- Component sourcing (AliExpress, Digi-Key, etc.)
- PCB fabrication or assembly services (e.g., JLCPCB, PCBWay)
- Import duties, VAT, or customs clearance fees
- Packaging or shipping of prototypes
- Specialized tooling or any outsourced service costs
- These costs will be discussed and billed separately if required during the project.

Looking forward to building something great together from concept to completion, I'm here as your technical partner.

Warm regards,
M. Zaeem
Electronics & Embedded Systems Engineer